

Memorandum

To: Heather Pope

Lynette Schrowe

From: David King, LPG & John Kilmer

Bruce Carter Associates, LLC

Re: BCA Change Order #1

Date: 1/24/13

The attached change order is for professional services in support of the installation of three additional permanent monitoring wells and 2 additional temporary wells/probes requested by IBP. The services include:

- planning and coordination with IBP, City and Contractor for the additional wells,
- oversight and documentation of the installation,
- soil sampling, classification and logging, GPS, installation of pumps, well development;
- groundwater sampling and abandonment of temporary wells;
- laboratory analysis,
- summary of results, including table, figure, boring logs, and lab report
- additions to the next groundwater sampling report

Work will performed in accordance with the approved Remediation Work Plan and Quality Assurance Project Plan (QAPP) at the unit rates specified in the existing City/BCA agreement. A breakdown of the cost is attached to the Change Order.

CHANGE ORDER

OWNER-City of Columbus

PROJECT NAME & ADDRESS

Former Columbus Wood Treating
58 Lafayette St
Columbus, Indiana

CHANGE ORDER NUMBER: #1

DATE: 1/24/13

ENGINEERS PROJECT NUMBER: 11-262

TO CONSULTANT/ENGINEER

Bruce Carter Associates, LLC
6330 E. 75th Street #150
Indianapolis, IN 46250

IFA LOAN AGREEMENT DATE: 12/29/2011
CONSULTANT SUPPLEMENT DATE: 1/30/2012
CITY PROFESSIONAL SVCS AGREEMENT DATE: 12/28/2011

CONTRACT FOR:

Professional Services to support remediation of Fmr Columbus
Woodtreating site (53 Lafayette St)

<u>The original contract Sum was</u>	\$303,883.13
<u>Net change by previously authorized Change Orders</u>	\$0.00
<u>The Contract Sum Prior to this change order was-</u>	\$303,883.13
<u>The Contract Sum will be increased or <decreased> or unchanged by this Change Order in the amount of-</u>	\$10,809.00
<u>The new Contract Sum including this Change Order will be-</u>	\$314,692.13

CHANGE ORDER SUMMARY

OWNER-City of Columbus

CHANGE ORDER NUMBER: #1

No.	Description	Date:	Addition	Deduction	Net
1	Oversight of well installation, documentation & sampling	1/21/2013	\$10,809.00	\$0.00	\$10,809.00

EXECUTION:

CITY:

ENGINEER:

PRINTED

John Kilmer

PRINTED

John W. Kilmer

SIGNED

SIGNED

DATE

January 24, 2013

DATE

