

ADDENDUM NUMBER 2 TO CONSULTING AGREEMENT

This ADDENDUM NUMBER 2 TO CONSULTING AGREEMENT ("Agreement") entered into this ____ day of August, 2014, by and between the CITY OF COLUMBUS REDEVELOPMENT COMMISSION ("**CRC**") and Danielle McClelland, as the Crump Theatre Project Business Planning Consultant ("**Consultant**") for the Arts District.

RECITALS

WHEREAS, the parties entered into a *Consulting Agreement* on July 21, 2014 for the purpose of the Consultant to provide a business plan for the renovated Crump Theater;

WHEREAS, said Agreement was approved by the CRC by way of Resolution 11-2014 on July 21, 2014.

WHEREAS, the *Addendum to Consulting Agreement* was entered into on July 25, 2014 providing for additional compensation for Consultant to provide a public presentation of her completed recommendations;

WHEREAS, since that time Consultant has had some matters arise that necessitates changes to the original schedule in the Agreement executed on July 21, 2014.

NOW, THEREFORE, the parties agree as follows:

1) Said schedule is hereby amended to the following:

Crump Business Plan Timeline – Option 1		
Aug. 22	Rough outline of business plan to committee	This will be an indication of Danielle's initial assessment of the situation. This will give the Committee and Danielle a chance to discuss the direction the business plan is taking. The results of this discussion will inform the initial budget draft and progress report due on September 5th.
Sept. 5	Progress report and initial budget draft to committee	This will be a report of the contracted services accomplished and planned for the remainder of the contract period as well as a draft of the Year 1-5 Crump budget

Dec. 5	Completed plan to committee	Complete set of draft deliverables - Case for Crump - Business Plan - Budgets Year 1-5
Dec. 8 – Dec. 12	Public Presentation Date Set within this week	

Proposed timeline by Danielle McClelland 8.14.14

2. All other terms and conditions as set forth in the Consulting Agreement and Addendum to Consulting Agreement executed on July 21, 2014 and July 25, 2014 respectively shall remain in full force and effect to the extent not modified herein.

IN WITNESS WHEREOF, the parties have executed this Addendum to Consulting Agreement as of the day and year first above written.

Consultant for Crump Business Plan:

**City of Columbus Redevelopment
Commission**

By: _____
Danielle McClelland

By: _____
Kristen Brown, President