

**TIP Changes Report (Administrative Modifications and Emergency Amendments) for FY 2026-2030 TIP**

Last Updated: 4/27/2026

**General Acronyms**  
 TIP: Transportation Improvement Program  
 STIP: Statewide Transportation Improvement Program  
 FY: Fiscal Year (Indiana's is July 1st to June 30th)  
 INDOT: Indiana Department of Transportation  
 CAMPO: Columbus Area Metropolitan Planning Organization

**Funding Acronyms**  
 HSIP: Highway Safety Improvement Program  
 NHPP: National Highway Performance Program  
 STBG: Surface Transportation Block Grant

**Phasing Acronyms**  
 PE: Preliminary Engineering  
 RW: Right-of-way  
 UT: Utilities  
 CE: Construction Engineering  
 CN: Construction  
 RR: Railroad



Date Processed	Type of Request	Resolution Number	Project Details					
			New or Existing	Sponsor	Project Name/Location	Work Type	DES #	Summary of Change (unless otherwise noted, fund amounts are federal funds)
8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 4.84 miles S of SR 46 (Southern Crossing) to SR 46	HMA Overlay, Structural	2100243	Moving from 26 to 27. Increasing funding from \$2,880,208 to \$2,892,989.
8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 over UNT, 3.1 miles S of SR 46	Small Structure Replacement	2100998	Moving from 26 to 27. Decreasing funding from \$307,501 to \$276,000
8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 over UNT, 4.7 miles S of SR 46	Small Structure Replacement	2100999	Moving from 26 to 27. Decreasing funding from \$318,809 to \$272,000
8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 7 over Brush Creek, .09 mile N of US 31	Bridge Deck Overlay	2200492	Moving from 27 to 29. Increasing funding from \$8,000 to \$991,067. Changing contract number to 43277.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 9 over Clifty Creek Overflow, 0.39 mile N of SR 46	Thin Deck Overlay	2200552	Add \$130,463 in 27 for CN.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	I-65 0.44 miles N of US 31 to 0.54 miles N of SR 252	HMA Overlay PM	2200834	Add \$8,016,275 in 27 for CN.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	US 31 bridge over Little Sand Creek, 1.87 Miles S of SR 7	Scour Protection	2400478	Add \$364,000 in 27 for CN.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 9 over Clifty Creek, .53 Miles N of SR 46	Debris Removal From Channel	2500510	Add \$282,701 in 28 for CN.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 EB over SR 11, 1.50 miles E of I 65	Bridge Deck Overlay	2500595	Add \$120,000 in 26 for PE. Add \$312,174 in 30 for CN.
8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 WB over SR 11, 1.50 miles E of I 65	Bridge Deck Overlay	2500596	Add \$120,000 in 26 for PE. Add \$321,093 in 30 for CN.
8/28/2025	Admin. Mod.	NA	Existing & New Phase	INDOT	SR 7 From US 50 to .19 miles N of US 31	Auxiliary Lanes, Passing	2000230	RW= Moving from 26 to 27. Increasing funding from \$2,366,428 to \$2,662,232. Changing funding source to HSIP.
8/28/2025								CN=Increasing funding from \$10,744,110 to \$12,087,124.
8/28/2025								PE= New phase. Add \$3,931,709 to 26 using HSIP.
8/28/2025	Admin. Mod.	NA	Existing	INDOT	US 31 NB over Conrail, Indianapolis & Ser Rd	Bridge deck Overlay	2000292	The DES for these existing projects are being switched. 291=SB 292=NB. Phase and funding amounts are correct.
8/28/2025	Admin. Mod.	NA	Existing	INDOT	US 31 SB over Conrail, Indianapolis and Ser Rd	Bridge deck Overlay	2000291	
8/28/2025	Admin. Mod.	NA	Existing	Columbus	HAWK Signal at 19th and Central	New Signal Installation	2401662	
8/28/2025	Admin. Mod.	NA	Language in Development Section	ColumBUS Transit	Original language is: "All public participation and notice requirements for CAMPO and ColumBUS Transit projects and activities are defined in the CAMPO Public Participation Plan, which was adopted by the Policy Board on August 13, 2018." As part of the Tri-Audit, the following language must be added word-for-word: "The public notice of public involvement activities and the time established for public review and comment on the TIP will satisfy the POP review requirements of the Section 5307 Program."			
8/28/2025	Admin. Mod.	NA	Federal Allocation	MPO	When creating the TIP, staff used the estimated appropriation amount for 2026 funding of \$2,539,223. The actual appropriation with 2025 adjustment is \$2,449,627. After MPO trades, this leaves \$430,404 for local projects. This money was slated for Talley Road right-of-way. City Engineer has been notified of the change in reduced funding.			
<i>Above changes have been reported at the September 8, 2025 Policy Board Meeting</i>								
9/17/2025	Admin. Mod.	NA	Existing	Bartholomew County	IR-1043 Railroad Protection: 400 S, 700 N, 550 S, Mill Street	Safety	2000745	Increasing funds from \$1,024,000 to \$1,375,000.
9/22/2025	Admin. Mod.	NA	Existing	INDOT	SR 11, 3.17 Miles South of SR 46 @ Denios Creek	Bridge Deck Overlay	1802997	Increasing funds from \$941,500 to \$964,086. Moving from FY 26 to 27. Updating Work Type to Bridge Deck Overlay.
9/25/2025	Admin. Mod.	NA	Existing	INDOT	SR 46 - 0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)	Pavement Replacement	2100247	Adding RW phase in FY 26 to existing project (\$25,984).
10/1/2025	Admin. Mod.	NA	Existing	INDOT	CR 300 N/Lowell Road bridge over I 65, 3.05 Miles N of SR 46	Bridge Replacement	2401268	Increasing funds to PE from \$450,000 to \$744,612.
10/31/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	AASHTOWare Safety Software	Other Type Project (Miscellaneous)	2500051	Adding PE: \$870,000 in 26, \$450,000 in each year 27, 28, and 29.
12/5/2025	Admin. Mod.	NA	Existing	INDOT	SR 46 over East Fork White River, 0.12 mile E of SR 11	District Bridge Project	2200617	Increasing CN for FY 27 by \$440,768, new total is \$2,728,678. Total cost for DES is \$3,597,678
12/5/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 58 5.40 Miles West of I-65	Bridge	2501029	Adding DES 2501029 to contract 43771, \$129,845 CN added for FY 27
12/16/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 over East Fork White River, 0.12 mile E of SR 11	Bridge Painting	2500039	New DES # 2500039 created & added to CN contract (44407) to capture local funds payment for bridge painting per agreement with Columbus.
1/7/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Raised Pavement Markings, Refurbished	2200935	\$600,000 Federal in 2027 for CN.
1/7/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Signing Installation/Repair	2200005	\$1,255,488 Federal in 2027 for CN.
1/7/2026	Admin. Mod.	NA	Existing	INDOT	SR 46 - 0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)	Pavement Replacement	2100247	Increasing CN for FY 28 from \$7,886,310 by \$2,817,683 for a new Federal total of \$10,232,457.
1/13/2026	Admin. Mod.	NA	Existing-Delete	Columbus	HAWK at Central Ave and 19th Street	New Signal Installation	2401662	Deleting Project from TIP=No longer using federal funds.
1/21/2026	Admin. Mod.	NA	Existing	INDOT	SR 11, 3.17 Miles South of SR 46 @ Denios Creek	Bridge Deck Overlay	1802997	DES 1802997 moved from contract #43775 to #46217. Updating CN funding category from STBG to Bridge Construction. Total Project Cost updated from \$1,595,785 to \$1,724,018.
1/30/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Previous Modification mis-calculated local match. Amended to \$219,596 to maintain \$430,404 Federal and have \$650,000 total phase cost.
<i>Above changes have been reported at the February 9, 2026 Policy Board Meeting</i>								
2/23/2026	Admin. Mod.	NA	New	ColumBUS	New Projects added for clarity (Security Cameras, Generator, Project Management, Software, Buses, Workforce Development, Preventative Maintenance)	Transit	TPIN	15 new projects added to Local Projects List for clarity in 2026-2029 (many showing break-down of Operating Budget) TPINs: 26-005, 26-006, 26-007, 26-008, 27-003, 27-004, 27-005, 27-006, 27-007, 27-008, 27-009, 28-004, 28-005, 29-003, 29-004
2/24/2026	Admin. Mod.	NA	Existing	ColumBUS	Bus Shelters	Transit	TPIN	Funding increased for 5 Bus Shelters in 2026-2030 from 60k to 100k (80K Fed & 20K Local) TPINs: 26-004, 27-002, 28-002, 29-002, 30-002
3/11/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	District Wide Bridge Maintenance	Bridges	2600095	Add \$900,000 Federal in 2027 for CN
3/11/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I 65 from mm 0-101	Tree Removal/Trimming	2600154	Add \$128,464 Federal in 2027 for PE. Add \$549,339 Federal in 2028 for CN.
4/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Traffic Signal Modernization	2200937	Add \$1,249,240 Federal in 2027 for CN
4/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Traffic Signal Modernization	2501478	Add \$605,600 Federal in 2029 for CN
4/8/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Additional Federal money available to MPO in 2026. Add \$26,527 Federal to RW for 2026.
4/8/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Updated MPO estimates provided, less money available in FY 2027. Remove \$28,346 Federal from CN for 2027.
4/27/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Altered additional funding allocation from FY 2026 to FY 2027. \$26,527 Federal to RW for 2027.
4/27/2026	Admin. Mod.	NA	Existing Grouped Project	INDOT	I-65 from mm 0-101	Tree Removal/Trimming	2600154	Increase to \$1,305,000 Fed in 2028 for CN
4/27/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	US 31 over Flatrock River, 5.42 Miles S I-65	Bridge Repairs to Approach Slab	2600175	Add \$530,590 Fed in 2028 for CN
<i>Above changes have been reported at the May 11, 2026 Policy Board Meeting</i>								