

Administrative Modifications, Minor Amendments, and Emergency Amendments for FY 2026-2030 TIP

Last Updated: 7/13/2026

General Acronyms	Funding Acronyms	Phasing Acronyms
TIP: Transportation Improvement Program	HSIP: Highway Safety Improvement Program	PE: Preliminary Engineering
STIP: Statewide Transportation Improvement Program	NHPP: National Highway Performance Program	RW: Right-of-way
FY: Fiscal Year (Indiana's is July 1st to June 30th)	STBG: Surface Transportation Block Grant	UT: Utilities
INDOT: Indiana Department of Transportation		CE: Construction Engineering
CAMPO: Columbus Area Metropolitan Planning Organization		CN: Construction
		RR: Railroad



	Date Processed	Type of Request	Resolution Number	Project Details					
				New or Existing	Sponsor	Project Name/Location	Work Type	DES #	Summary of Change (unless otherwise noted, fund amounts are federal funds)
1	8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 4.84 miles S of SR 46 (Southern Crossing) to SR 46	HMA Overlay, Structural	2100243	Moving from 26 to 27. Increasing funding from \$2,880,208 to \$2,892,989.
2	8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 over UNT, 3.1 miles S of SR 46	Small Structure Replacement	2100998	Moving from 26 to 27. Decreasing funding from \$307,501 to \$276,000
3	8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 11 over UNT, 4.7 miles S of SR 46	Small Structure Replacement	2100999	Moving from 26 to 27. Decreasing funding from \$318,809 to \$272,000
4	8/28/2025	Admin. Mod.	NA	Existing	INDOT	SR 7 over Brush Creek, .09 mile N of US 31	Bridge Deck Overlay	2200492	Moving from 27 to 29. Increasing funding from \$8,000 to \$991,067. Changing contract number to 43277.
5	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 9 over Clifty Creek Overflow, 0.39 mile N of SR 46	Thin Deck Overlay	2200552	Add \$130,463 in 27 for CN.
6	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	I-65 0.44 miles N of US 31 to 0.54 miles N of SR 252	HMA Overlay PM	2200834	Add \$8,016,275 in 27 for CN.
7	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	US 31 bridge over Little Sand Creek, 1.87 Miles S of SR 7	Scour Protection	2400478	Add \$364,000 in 27 for CN.
8	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 9 over Clifty Creek, .53 Miles N of SR 46	Debris Removal From Channel	2500510	Add \$282,701 in 28 for CN.
9	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 EB over SR 11, 1.50 miles E of I 65	Bridge Deck Overlay	2500595	Add \$120,000 in 26 for PE. Add \$312,174 in 30 for CN.
10	8/28/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 WB over SR 11, 1.50 miles E of I 65	Bridge Deck Overlay	2500596	Add \$120,000 in 26 for PE. Add \$321,093 in 30 for CN.
11	8/28/2025	Admin. Mod.	NA	Existing & New Phase	INDOT	SR 7 From US 50 to .19 miles N of US 31	Auxiliary Lanes, Passing	2000230	RW= Moving from 26 to 27. Increasing funding from \$2,366,428 to \$2,662,232. Changing funding source to HSIP.
	CN=Increasing funding from \$10,744,110 to \$12,087,124.								
	PE= New phase. Add \$3,931,709 to 26 using HSIP.								
12	8/28/2025	Admin. Mod.	NA	Existing	INDOT	US 31 NB over Conrail, Indianapolis & Ser Rd	Bridge deck Overlay	2000292	The DES for these existing projects are being switched. 291=SB 292=NB. Phase and funding amounts are correct.
13	8/28/2025	Admin. Mod.	NA	Existing	INDOT	US 31 SB over Conrail, Indianapolis and Ser Rd	Bridge deck Overlay	2000291	
14	8/28/2025	Admin. Mod.	NA	Existing	Columbus	HAWK Signal at 19th and Central	New Signal Installation	2401662	
15	8/28/2025	Admin. Mod.	NA	Language in Development Section	ColumBUS Transit	Original language is: “All public participation and notice requirements for CAMPO and ColumBUS Transit projects and activities are defined in the CAMPO Public Participation Plan, which was adopted by the Policy Board on August 13, 2018.” As part of the Tri-Audit, the following language must be added word-for-word: “The public notice of public involvement activities and the time established for public review and comment on the TIP will satisfy the POP review requirements of the Section 5307 Program.”			
16	8/28/2025	Admin. Mod.	NA	Federal Allocation	MPO	When creating the TIP, staff used the estimated appropriation amount for 2026 funding of \$2,539,223. The actual appropriation with 2025 adjustment is \$2,449,627. After MPO trades, this leaves \$430,404 for local projects. This money was slated for Talley Road right-of-way. City Engineer has been notified of the change in reduced funding.			
Above changes have been reported at the September 8, 2025 Policy Board Meeting									
17	9/17/2025	Admin. Mod.	NA	Existing	Bartholomew County	IR-1043 Railroad Protection: 400 S, 700 N, 550 S, Mill Street	Safety	2000745	Increasing funds from \$1,024,000 to \$1,375,000.
18	9/22/2025	Admin. Mod.	NA	Existing	INDOT	SR 11, 3.17 Miles South of SR 46 @ Denios Creek	Bridge Deck Overlay	1802997	Increasing funds from \$941,500 to \$964,086. Moving from FY 26 to 27. Updating Work Type to Bridge Deck Overlay.
19	9/25/2025	Admin. Mod.	NA	Existing	INDOT	SR 46 - 0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)	Pavement Replacement	2100247	Adding RW phase in FY 26 to existing project (\$25,984).
20	10/1/2025	Admin. Mod.	NA	Existing	INDOT	CR 300 N/Lowell Road bridge over I 65, 3.05 Miles N of SR 46	Bridge Replacement	2401268	Increasing funds to PE from \$450,000 to \$744,612.
21	10/31/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	AASHTOWare Safety Software	Other Type Project (Miscellaneous)	2500051	Adding PE: \$870,000 in 26, \$450,000 in each year 27, 28, and 29.
22	12/5/2025	Admin. Mod.	NA	Existing	INDOT	SR 46 over East Fork White River, 0.12 mile E of SR 11	District Bridge Project	2200617	Increasing CN for FY 27 by \$440,768, new total is \$2,728,678. Total cost for DES is \$3,597,678
23	12/5/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 58 5.40 Miles West of I-65	Bridge	2501029	Adding DES 2501029 to contract 43771, \$129,845 CN added for FY 27
24	12/16/2025	Admin. Mod.	NA	New- Grouped Project	INDOT	SR 46 over East Fork White River, 0.12 mile E of SR 11	Bridge Painting	2500039	New DES # 2500039 created & added to CN contract (44407) to capture local funds payment for bridge painting per agreement with Columbus.
25	1/7/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Raised Pavement Markings, Refurbished	2200935	\$600,000 Federal in 2027 for CN.
26	1/7/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Signing Installation/Repair	2200005	\$1,255,488 Federal in 2027 for CN.
27	1/7/2026	Admin. Mod.	NA	Existing	INDOT	SR 46 - 0.31 miles E of SR 11 to 1.63 miles E of SR 11 (near Hege Ave)	Pavement Replacement	2100247	Increasing CN for FY 28 from \$7,886,310 by \$2,817,683 for a new Federal total of \$10,232,457.
28	1/13/2026	Admin. Mod.	NA	Existing-Delete	Columbus	HAWK at Central Ave and 19th Street	New Signal Installation	2401662	Deleting Project from TIP=No longer using federal funds.
29	1/21/2026	Admin. Mod.	NA	Existing	INDOT	SR 11, 3.17 Miles South of SR 46 @ Denios Creek	Bridge Deck Overlay	1802997	DES 1802997 moved from contract #43775 to #46217. Updating CN funding category from STBG to Bridge Construction. Total Project Cost updated from \$1,595,785 to \$1,724,018.
30	1/30/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Previous Modification mis-calculated local match. Amended to \$219,596 to maintain \$430,404 Federal and have \$650,000 total phase cost.
Above changes have been reported at the February 9, 2026 Policy Board Meeting									
31	2/23/2026	Admin. Mod.	NA	New	ColumBUS	New Projects added for clarity (Security Cameras, Generator, Project Management, Software, Buses, Workforce Development, Preventative Maintenance)	Transit	TPIN	15 new projects added to Local Projects List for clarity in 2026-2029 (many showing break-down of Operating Budget) TPINs: 26-005, 26-006, 26-007, 26-008, 27-003, 27-004, 27-005, 27-006, 27-007, 27-008, 27-009, 28-004, 28-005, 29-003, 29-004
32	2/24/2026	Admin. Mod.	NA	Existing	ColumBUS	Bus Shelters	Transit	TPIN	Funding increased for 5 Bus Shelters in 2026-2030 from 60k to 100k (80K Fed & 20K Local) TPINs: 26-004, 27-002, 28-002, 29-002, 30-002
33	3/11/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	District Wide Bridge Maintenance	Bridges	2600095	Add \$900,000 Federal in 2027 for CN
34	3/11/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I 65 from mm 0-101	Tree Removal/Trimming	2600154	Add \$128,464 Federal in 2027 for PE. Add \$549,339 Federal in 2028 for CN.
35	4/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Traffic Signal Modernization	2200937	Add \$1,249,240 Federal in 2027 for CN
36	4/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various Throughout Seymour District	Traffic Signal Modernization	2501478	Add \$605,600 Federal in 2029 for CN
37	4/8/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Additional Federal money available to MPO in 2026. Add \$26,527 Federal to RW for 2026.
38	4/8/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Updated MPO estimates provided, less money available in FY 2027. Remove \$28,346 Federal from CN for 2027.
39	4/27/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Altered additional funding allocation from FY 2026 to FY 2027. \$26,527 Federal to RW for 2027.
40	4/27/2026	Admin. Mod.	NA	Existing Grouped Project	INDOT	I-65 from mm 0-101	Tree Removal/Trimming	2600154	Increase to \$1,305,000 Fed in 2028 for CN
41	4/27/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	US 31 over Flatrock River, 5.42 Miles S I-65	Bridge Repairs to Approach Slab	2600175	Add \$530,590 Fed in 2028 for CN
Above changes have been reported at the May 11, 2026 Policy Board Meeting									

CAMPO TIP Changes Report

Administrative Modifications, Minor Amendments, and Emergency Amendments for FY 2026-2030 TIP

Last Updated: 7/13/2026

	Date Processed	Type of Request	Resolution Number	Project Details					
				New or Existing	Sponsor	Project Name/Location	Work Type	DES #	Summary of Change (unless otherwise noted, fund amounts are federal funds)
42	6/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various locations Seymour District	Raised Pavement Markings, Refurbished	2600814	Add \$800,000 Fed in 2029 for CN
43	6/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various locations Seymour District	Traffic Signals Modernization	2600815	Add \$2,313,600 Fed in 2029 for CN
44	6/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various locations Seymour District	Raised Pavement Markings, Refurbished	2600816	Add \$800,000 Fed in 2030 for CN
45	6/8/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Various locations Seymour District	Traffic Signals Modernization	2600818	Add \$2,892,000 Fed in 2030 for CN
46	6/10/2026	Minor Amend	2026-05	Existing	Bartholomew County	Lowell Road and Bridge #170: Intersection of CR 325 West and Lowell Road	Intersection Improvement (Roundabout)	210183	In order to stay on schedule, Bartholomew County opted to use only local funds for RW step. Fed Funds (\$60,000 for the road and \$56,000 for the bridge) are now shifting to be covered as Local Funds (totaling \$92,785 and \$70,000 respectively).
							Bridge Replacement	2101702	
47	6/12/2026	Admin. Mod.	NA	New	INDOT	SR 46: Bridge over Stoney Lonesome, 5.87 miles W of I65	Bridge Replacement	2600366	New project for FY31, Adding PE to FY27 \$440,000 Fed (\$550,000 total)
48	6/12/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road between 25th Street and Rocky Ford Road	Road Reconstruction	1701323	Ratio of anticipated CE costs shifted from Bridge (1800008) to Road (1701323) in same contract (40375). CE/CN costs increased by \$4,555.
49	6/12/2026	Admin. Mod.	NA	Existing	Columbus	Talley Road over Sloan Branch (Bridge #103)	Bridge Replacement	1800008	Additional MPO funds from trade added to CE/CN, local funds updated accordingly.
50	6/12/2026	Admin. Mod.	NA	Existing	Bartholomew County	Lowell Road between CR 325 W and Columbus City Limits	Road Reconstruction	1700732	Lowell and 350W are swapping construction years in the TIP. Total project costs unchanged, Fed allocation updated to remain fiscally constrained (\$38,777 difference). Lowell: moving from 2028 to 2030. 350W: RW 2029 to 2027 and to be done with all local funds, CE/CN
51	6/12/2026	Admin. Mod.	NA	Existing	Columbus	CR 350 West from Goeller Road to SR 46	Road Reconstruction	1401742	from 2030 to 2028.
52	6/22/2026	Admin. Mod.	NA	New	INDOT	I-65 from 0.5 miles S of SR 58 to 0.5 miles N of SR 58	Access Control	2500903	Add \$65,790 Fed to 2028 for PE. Add \$7,612,092 Fed to 2029 for RW. CN will be in 2032. Total project cost \$8,646,480.
53	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I65 NB bridge over US 31, 4.32 miles S SR 252	Bridge Thin Deck Overlay	2600425	Add \$900,000 Fed for PE in 2027
54	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I65 SB bridge over US 31, 4.32 miles S SR 252	Bridge Thin Deck Overlay	2600426	Add \$900,000 Fed for PE in 2027
55	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I65 NB bridge over Louisville & Indiana RR, 0.66 miles N US 31	Bridge Thin Deck Overlay	2600427	Add \$495,000 Fed for PE in 2027
56	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	I65 SB bridge over Louisville & Indiana RR, 0.66 miles N US 31	Bridge Thin Deck Overlay	2600428	Add \$495,000 Fed for PE in 2027
57	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Over UNT to Little Sand Creek, 3.13 miles E of US 31 JCT	Small Structure Replacement	2600511	Add \$280,000 Fed for PE in 2027
58	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	CR 350 S bridge over I65, 1.01 miles N SR 58	Bridge Thin Deck Overlay	2600566	Add \$135,000 Fed for PE in 2027
59	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	CR 200 S Bridge over I 65, 2.04 miles S SR 46	Bridge Thin Deck Overlay	2600567	Add \$180,000 Fed for PE in 2027
60	6/22/2026	Admin. Mod.	NA	New- Grouped Project	INDOT	Carr Hill Rd/80 S, .89 S SR 46	Bridge Thin Deck Overlay	2600568	Add \$180,000 Fed for PE in 2027
61	6/24/2026	Admin. Mod.	NA	Deleting	Columbus	County Road 350 West from Goeller Rd to SR 46	Road Reconstruction	1401742	Deleting Project: RW in 2027 and CE/CN in 2028.
62	6/30/2026	Admin. Mod.	NA	Existing	INDOT	SR 7, Over Fischers Fork, 0.06 S US 31	Replace Superstructure	2000290	Adding DES to TIP, previous PE was in FY25. Adding CN \$1,129,012 Fed in 2029.
						Above changes have been reported at the July 13, 2026 Policy Board Meeting			
63	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	Transit Operating, ColumBUS Transit Operating	Transit	26-001	Updating funding: \$1,003,174 Fed to \$2,442,148; \$1,591,260 Local to \$2,442,128
64	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	Safety & Security Equipment, Transit Depot, Columbus	Transit	26-002	Updating funding: \$28,000 Fed to \$59,530; \$7,000 Local to \$14,883
65	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	30 ft Gillig Bus, Transit Fleet, Columbus	Transit	27-003	Updating funding: \$552,000 Fed to \$65,881; \$\$138,000 Local to \$16,471
66	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	Workforce Development for Personal, Throughout Columbus	Transit	27-005	Updating funding: \$25,628 Fed to \$19,520; \$2,563 Local to \$4,880
67	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	Preventative Fleet Maintenance, Transit Fleet, Columbus	Transit	27-006	Updating funding: \$40,000 Fed to \$64,000; \$10,000 Local to \$16,000
68	7/13/2026	Admin. Mod.	NA	Existing	ColumBUS	Bus Renovation (Skin Wraps for Fleet), Transit Fleet, Columbus	Transit	27-009	Updating funding: \$16,000 Fed to \$40,000; \$4,000 Local to \$10,000