Columbus Redevelopment Commission
Monday, August 18, 2014

3rd Street and State Street
Urban Trail and Sidewalk Replacement
from Lafayette Avenue to Mapleton Street
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City of Columbus
3" Street and State Street
Urban Trail and Sidewalk Replacement
From Lafayette Avenue to Mapleton Street

Executive Summary

This summary has been prepared to clarify the contents herein. The State Street Corridor Plan
adopted by the City includes an eight foot trail along the north side of both State Street and 3™
Street between Lafayette Avenue and Indiana Avenue to enhance pedestrian access to the
area and encourage redevelopment. UNITED has been tasked with determining engineering
and construction costs for this project. To do so, we have presented a two tiered approach that
can be seen in the figure on page 2. Detailed descriptions are provided below. Please note
that the information included herein has been adjusted to work in conjunction with INDOT'’s
resurface project along 3" Street and State Street. As such, no costs have been provided for
INDOT’s work. This includes millling, resurface, street approaches, traffic signal modifications,
and curb ramps. The options presented herein do not modify the location of the existing curb
lines along SR 46, which saves the City considerable costs in engineering design and relocation
of storm sewer elements.

Option A:
Option A includes an eight foot concrete trail from Lafayette Avenue to Indiana Avenue along

the north side of 3" Street and State Street. It includes sidewalk replacement along the north
side of State Street from Indiana Avenue to Mapleton Street as well as along the south side of
State Street from the Haw Creek bridge to Mapleton Street. Typical sections are shown on
pages 3 and 4 of this packet representing Tiers 1 and 2. Tier 1, Option A further includes
modifications to the existing bridge over Haw Creek to continue the eight foot trail across the
bridge, pending INDOT approval. Intersection improvements at the Central Avenue intersection
in accordance with the State Street Corridor Plan are also included in Tier 1, Option A.

Option B:
Option B includes all of the same items that are included in Option A except the trail material

included is decorative asphalt pavers and the crosswalks are enhanced. The items included in
Option B only include scope that can be constructed with INDOT’s resurface project, similar to
Option A. However, all other items, inclulding landscaping, pocket parks, lighting, wayfinding
signage, and amenities have been considered as soft costs that can be constructed at a later
date.
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City of Columbus

3rd Street and State Street Urban Trail and Sidewalk Replacement

Summary of Project Cost Options

Option A Option B
Tier 1 Design Fees $ 263,250 | $ 310,850
Construction Cost $ 1,064,000 | $ 1,553,000
Tier 1 Total:| $ 1,327,250 | $ 1,863,850

Option A Option B
Tier 2 Design Fees $ 147,650 | $ 177,650
Construction Cost $ 343,000 | $ 775,000
Tier 2 Total:| $ 490,650 | $ 952,650

Option A Option B
Tier 1 and Tier 2 Design Fees $ 410,900 | $ 488,500
Construction Cost $ 1,407,000 | $ 2,328,000
Tier 1 + Tier 2 Total:| $ 1,817,900 | $ 2,816,500
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City of Columbus
State Street Urban Trail and Sidewalk Replacement
Tier 1, Option A

Professional Services Fees

Description United Subs Total

Project Management $ 10,000 $ 5,000 $ 15,000
Public Outreach and Stakeholder Liaison $ 15,000 $ - $ 15,000
Topographic Survey $ 37,700 $ 9,950 $ 47,650
Rule 5 Permit $ 5,000 $ - $ 5,000
Trail and Sidewalk Design and Plans $ 85,000 $ 30,000 $ 115,000
Traffic Signal Modification (Central) $ 7,500 $ - $ 7,500
Bridge Design and Plans $ 33,100 $ 10,000 $ 43,100
Utility Coordination $ 15,000 $ - $ 15,000
TOTAL PRELIMINARY ENGINEERING $ 208,300 $ 54950 $ 263,250
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City of Columbus
State Street Urban Trail and Sidewalk Replacement
Tier 1, Option A

Construction Cost Summary

Description Total

Trail and Sidewalk Construction (2015) $ 577,000
Central Avenue Intersection (2015) $ 99,000
Bridge Construction (2015) $ 388,000
TOTAL CONSTRUCTION COST $ 1,064,000
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City of Columbus
State Street Urban Trail and Sidewalk Replacement
Tier 1, Option B

Professional Services Fees

Description United Subs Total

Project Management $ 10,000 $ 5,000 $ 15,000
Public Outreach and Stakeholder Liaison $ 15,000 $ - $ 15,000
Topographic Survey $ 37,700 $ 9,950 $ 47,650
Rule 5 Permit $ 5,000 $ - $ 5,000
Trail and Sidewalk Design and Plans $ 85,000 $ 70,000 $ 155,000
Traffic Signal Modification (Central) $ 7,500 $ - $ 7,500
Bridge Design and Plans $ 33,100 $ 17,600 $ 50,700
Utility Coordination $ 15,000 $ - $ 15,000
TOTAL PRELIMINARY ENGINEERING $ 208,300 $ 102,550 $ 310,850
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City of Columbus
State Street Urban Trail and Sidewalk Replacement
Tier 1, Option B

Construction Cost Summary

Description Total

Trail and Sidewalk Construction (2015) $ 1,001,000
Central Avenue Intersection (2015) $ 99,000
Bridge Construction (2015) $ 453,000
TOTAL CONSTRUCTION COST $ 1,553,000
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City of Columbus
3rd Street Urban Tralil
Tier 2, Option A

Professional Services Fees

Description United Subs Total

Project Management $ 10,000 $ 5,000 $ 15,000
Public Outreach and Stakeholder Liaison $ 15,000 $ - $ 15,000
Topographic Survey $ 21,000 $ 1550 $ 22,550
Rule 5 Permit $ 3,800 $ - $ 3,800
Trail Design and Plans $ 65,000 $ 15,000 $ 80,000
Utility Coordination $ 11,300 $ - $ 11,300
TOTAL PRELIMINARY ENGINEERING $ 126,100 $ 21,550 $ 147,650
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City of Columbus
3rd Street Urban Trall
Tier 2, Option A

Construction Cost Summary

Description Total
Trail Construction (2015) $ 343,000
TOTAL CONSTRUCTION COST $ 343,000
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City of Columbus
3rd Street Urban Tralil
Tier 2, Option B

Professional Services Fees

Description United Subs Total

Project Management $ 10,000 $ 5,000 $ 15,000
Public Outreach and Stakeholder Liaison $ 15,000 $ - $ 15,000
Topographic Survey $ 21,000 $ 1550 $ 22,550
Rule 5 Permit $ 3,800 $ - $ 3,800
Trail Design and Plans $ 65,000 $ 45000 $ 110,000
Utility Coordination $ 11,300 $ - $ 11,300
TOTAL PRELIMINARY ENGINEERING $ 126,100 $ 51,550 $ 177,650
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City of Columbus
3rd Street Urban Trall
Tier 2, Option B

Construction Cost Summary

Description Total
Trail Construction (2015) $ 775,000
TOTAL CONSTRUCTION COST $ 775,000
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